

Initial Project Planning Template

Date: 29 September 2026 **Team ID:** SWTID-2026-7190 **Project Name:** PocketSmart AI: Your Smart Budget & Recommendation Assistant

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Backlog created directly from the PocketSmart AI project document's workflow, milestones, and activities.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Gemini AI Setup	USN-1	Set up Google Cloud access and enable Gemini 1.5 Flash Pro API access.	2	High	Team	29-09-2026	02-10-2026
Sprint-1	Gemini AI Setup	USN-2	Configure API keys, usage limits, and test text + image multimodal support.	2	High	Team	29-09-2026	02-10-2026
Sprint-1	Gemini AI Setup	USN-3	Fine-tune prompts for budget interpretation and product recommendation generation.	2	High	Team	29-09-2026	02-10-2026
Sprint-2	Core Functionality	USN-4	Design the backend structure for routing, session control, and planner modules.	3	High	Team	05-10-2026	09-10-2026
Sprint-2	Core Functionality	USN-5	Create endpoints for Home Planner, Party Planner, and Jewelry Planner.	3	High	Team	05-10-2026	09-10-2026
Sprint-2	Core Functionality	USN-6	Integrate Gemini prompts and templates for each planner with text and optional image inputs.	3	High	Team	05-10-2026	09-10-2026
Sprint-2	Core Functionality	USN-7	Organize backend into routes, services, and models for recommendation logic and AI calls.	2	High	Team	05-10-2026	09-10-2026
Sprint-2	Core Functionality	USN-8	Set up CORS, basic session management, and mock/simulated platform API calls.	2	Medium	Team	05-10-2026	09-10-2026
Sprint-3	Backend – FastAPI	USN-9	Implement Home Planner endpoint to accept preferences and budget and return tailored product suggestions.	3	High	Team	12-10-2026	16-10-2026
Sprint-3	Backend – FastAPI	USN-10	Implement Party Planner endpoint for event details, guest count, venue, food, and decoration recommendations.	3	High	Team	12-10-2026	16-10-2026
Sprint-3	Backend – FastAPI	USN-11	Implement Jewelry Planner with text and optional image input for style-matched recommendations.	3	High	Team	12-10-2026	16-10-2026
Sprint-3	Backend – FastAPI	USN-12	Implement user registration, login, logout, token, and session information routes.	3	High	Team	12-10-2026	16-10-2026
Sprint-3	Backend – FastAPI	USN-13	Implement recommendation details and history functionality for personalized reuse.	2	Medium	Team	12-10-2026	16-10-2026
Sprint-3	Backend – FastAPI	USN-14	Configure startup and main entry point to load settings and run the FastAPI server with Uvicorn.	2	Medium	Team	12-10-2026	16-10-2026
Sprint-4	UI Development	USN-15	Build responsive HTML forms for Home Interior, Party, and Jewelry planners.	3	High	Team	19-10-2026	23-10-2026
Sprint-4	UI Development	USN-16	Add dynamic result display and formatting for AI recommendations using JavaScript.	2	High	Team	19-10-2026	23-10-2026
Sprint-4	UI Development	USN-17	Develop Home Page, Testimonials, Footer, Register Page, and Login Page.	2	Medium	Team	19-10-2026	23-10-2026
Sprint-4	UI Development	USN-18	Develop User Dashboard, planner pages, recommendation pages, and Recommendation History page.	3	High	Team	19-10-2026	23-10-2026
Sprint-5	Testing & Optimization	USN-19	Perform end-to-end testing using varied budgets and user preferences across all three planners.	3	High	Team	26-10-2026	30-10-2026
Sprint-5	Testing & Optimization	USN-20	Evaluate Gemini response quality, budget adherence, and platform accuracy.	3	High	Team	26-10-2026	30-10-2026
Sprint-5	Testing & Optimization	USN-21	Optimize prompts and add validations to prevent input edge-case failures.	2	High	Team	26-10-2026	30-10-2026
Sprint-5	Testing & Optimization	USN-22	Add fallback/default recommendations when AI returns insufficient results.	2	Medium	Team	26-10-2026	30-10-2026

Note: User stories/tasks, epics, and activities above are based on the uploaded PocketSmart AI project document. Team Members is retained as 'Team' because individual member names were not specified in the project document.